Message

From: Chalfant, Mark [/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP
(FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=8C1D644333F94EA2AFF756BE6463E5AD-CHALFANT, MARK]
Sent: 11/15/2015 6:37:58 PM

To: Cirian, Mike [Cirian.Mike@epa.gov]
CC: Wilder, Scott [Wilder.Scott@epa.gov]
Subject: FW: DEQ Comments on CFAC RI/FS Workplan

Attachments: 11122015DEQCommentsCFACRIFSWorkPlan.docx; CFACRIFSWP DEQ Comment ltr.docx

FylL

From: Hague-Hausrath, Katherine [mailto:KHaqueHausrath@mt.gov]
Sent: Friday, November 13, 2015 4:11 PM

To: Chalfant, Mark

Subject: FW: DEQ Comments on CFAC RI/FS Workplan

FYl. You will note that we included some comments correcting CFAC s characterization of the MPDES permit, which is
pertinent to the federally permitted release defense. Also, we ended up combining our concerns with deliverable
deadlines into one overarching comment on deadlines, but | wanted to flag for you a few specific things | noted that
rmight trigger some Libby/W.R. Grace type disputes:

38. Table 3, Page 1, Line 7 {discussing Section 5.2.5)}, Schadule Column: Rather than the draft Phase | SAP
Addendum being due 30 days from completion of the pre-intrusive activities, this deadline likely should be tied to
beginning of the activities, so there is no question about whether the activities have been “completed.”

39, Table 3, Page 1, Line 8 {discussing Section 9.0}, Schedule Column: The draft SAPs are due 90 days prior to
anticipated start of field work, but there does not appear to be a deadline for when the field work must be
started. Unless it is included elsewhere, the deadline is for beginning field work likely needs to be clarified.

40, Table 3, Pages 2-3: There are nine locations where the schedule states, “To be determined by the
parties...” Specific deadlines for each of these deliverables would seem to make sense, so that each deadline does not
end up in dispute resolution for each of these documents.

Have a nice weekend!
Thanks,

Katherine Hague~-Hausrath
Sentor Legal Counsel

Montana Departiment of Environmental (uality
#*Please note new physical address of 1225 Cedar, phone number (406} 444-6490, and fax (406) 444-6783

From: DeWitt, Lisa

Sent: Friday, November 13, 2015 3:11 PM

To: Cirian, Mike (Cirian.Mike@epa.gov)

Cc: Repine, Damon; Haque-Hausrath, Katherine; Owen, Colleen; Stoops, Thomas
Subject: DEQ Comments on CFAC RI/FS Workplan

DEQ’s comments on the CFAC RI/FS Workplan are provided in the attached documents. Please let me know if you have
questions, or need any further information. Thanks!

Lisa DeWitt
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Montana DEQ
Environmental Specialist
P.0. Box 200901

Helena, MT 59620

Cell —406-431-1408

NOTE NEW OFFICE PHONE NUMBER: 406-444-6420
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